Roles & tasks

AI-Integrated ERP – who does what

Work starts week 7 · weekly 30-min supervisor session
Freeze 2 weeks before the final presentation

#	ROLE	NAME	WHAT YOU DO, IN ONE LINE
1	**Backend Developer**	**Floyd**	Keep the connection to Odoo working, safe and correct.
2	**AI & Chat Developer**	**Marija**	Make the AI accurate and fast, and build the chat and approval screen.
3	**Project Lead**	**Tijn**	Keep the plan, the supervisor and the previous group on track, and set up Odoo with its business rules.
4	**Tester & Writer**	**Anastasia**	Test the app, run the experiments, and write the docs, slides and demo video.

Floyd
Backend Developer

BEFORE WEEK 7
- Revoke the leaked Odoo password and Teams webhook; remove passwords and *__pycache__* from the code
- Host team meeting 1: get the setup running on every laptop

WEEKS 7–8
- Fix the bug where several users break the shared Odoo connection
- Make approvals expire so abandoned ones no longer freeze the server
- Docker setup for Odoo + database, with a reset script
- Invoice action with checks: real customer and product, price from the price list, no duplicates, "did you mean…?"

LATER
- Link invoices to sales orders; separate confirm and post steps
- Log of who approved what
- Prepare for Odoo's newer API

Marija
AI & Chat Developer

WEEKS 7–8
- Add timing measurements; record the baseline speed on every laptop
- Fix chat screen bugs (lost line breaks, code errors)
- Build the script that replays the test prompts and scores the results
- Make the AI return structured answers; shorter prompts; one AI call per message

LATER
- Compare 3 AI models on accuracy and speed
- Keep the model loaded; trim the chat history
- Build the approval card: lines, totals, tax, warnings
- Optional: turn a PDF or e-mail into a draft invoice

Tijn
Project Lead

BEFORE WEEK 7
- **Email the previous group first:** repo, database backup, timings, permission to reuse the code
- Do the 1–2 hour "Ask AI" check
- Set up the task board; run team meeting 2

WEEKS 7–8
- Run the weekly supervisor meeting
- Set up Odoo with realistic test data, incl. near-duplicate customers ("Pepsi" / "Pepsi Cola Bottling")
- Turn the process document into numbered business rules for Floyd

LATER
- Success criteria for each feature
- Demo story with 3 scenarios
- Short business case

Anastasia
Tester & Writer

BEFORE WEEK 7
- Watch the previous group's videos; write a one-page summary
- Check the research claims before you quote them

WEEKS 7–8
- Write the first 30 test prompts, then 50, with expected results
- Test the app by hand each sprint; report bugs
- Start the experiment log (your grading evidence)

LATER
- Run a test round every sprint; chart the pass rate
- Update the README and docs; write the privacy and ethics note
- Make the slides; record the backup video early

Everyone

- ✓ Read the report summary before week 7
- ✓ Check each other's code changes
- ✓ Join both team meetings
- ✓ Rehearse the demo 3 times in the last two weeks